

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Date	1 October 2026
Team ID	SWTID-2026-3453
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet Employee Data Input	USN-1	As a ServiceNow user, I can prepare an employee spreadsheet containing Employee ID, Name, Email, Department, and Location.	3	High	Project Team
Sprint-1	Import Set Processing	USN-2	As a ServiceNow user, I can upload the spreadsheet so that employee rows are stored in the Import Set Table.	3	High	Project Team
Sprint-1	Import Set Processing	USN-3	As a ServiceNow user, I can review and validate staged employee data.	2	High	Project Team
Sprint-2	Transform Map Field Mapping	USN-4	As a ServiceNow user, I can map Employee ID, Name, Email, Department, and Location to the corresponding Employee fields.	4	High	Project Team
Sprint-2	Employee ID-Based Record Handling	USN-5	As a ServiceNow user, I can use Employee ID as the unique identifier to identify existing employee records.	3	High	Project Team
Sprint-2	Employee ID-Based Record Handling	USN-6	As a ServiceNow user, I can update an existing Employee record when the imported Employee ID already exists.	3	High	Project Team
Sprint-3	Employee ID-Based Record Handling	USN-7	As a ServiceNow user, I can insert a new Employee record when the imported Employee ID does not exist.	3	High	Project Team
Sprint-3	Employee Record Verification	USN-8	As a ServiceNow user, I can verify the resulting Employee records after transformation.	2	Medium	Project Team

Sprint Schedule and Estimation

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	1 Oct 2026	6 Oct 2026	8	6 Oct 2026
Sprint-2	10	6 Days	8 Oct 2026	13 Oct 2026	10	13 Oct 2026
Sprint-3	5	6 Days	15 Oct 2026	20 Oct 2026	5	20 Oct 2026

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Velocity:

Velocity is the amount of work completed by the team in one sprint, measured in story points. For this plan, the three planned sprints contain 8, 10, and 5 story points respectively. The planned average velocity per sprint is $(8 + 10 + 5) / 3 = 7.67$ story points per sprint.

Sprint	Planned Story Points	Completed Story Points	Velocity	Status
Sprint-1	8	8	8	Completed
Sprint-2	10	10	10	Completed
Sprint-3	5	5	5	Completed
Average	7.67	7.67	7.67	Planned average

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The chart below uses Sprint-1's 22-point project backlog as the initial planning reference and shows the planned remaining work across six working days.



Reference:

Atlassian Agile project management and Scrum guidance; Visual Paradigm Scrum burndown chart guidance.